
 4 Centerpointe Drive, 4-435 
  La Palma, CA  90623  
  Direct: (714) 228-6770 
  
July 7, 2014 
 

Mr. Steven Way 
On-Scene Coordinator 
Emergency Response Program (8EPR-SA) 
US EPA Region 8 
1595 Wynkoop Street 
Denver, CO  80202-1129  Delivered via e-mail 
 

Subject:  June 2014 Monthly Progress Report 
 Rico-Argentine Mine Site – Rico Tunnels 
 Operable Unit OU01, Rico, Colorado 
 

Dear Mr. Way, 

This progress report describes activities conducted during the month of June 2014 at the Rico-Argentine 
Mine Site (site) and activities anticipated to occur during the upcoming month.  These activities are 
organized by task as identified in the Removal Action Work Plan.  This progress report is being submitted 
in accordance with Paragraph 35.a of the Unilateral Administrative Order for Removal Action (the “UAO”), 
dated March 17, 2011. 

ACTIVITIES FOR JUNE 

This section describes significant developments during the preceding period including actions performed 
and any problems encountered during this reporting period.  

Site-Wide Activities 

 Meeting with U.S. Environmental Protection Agency (EPA) on June 25, 2014, in the Town of Rico 
to present the results from site investigation activities and provide project updates for the Wetland 
Demonstration project, Solids Repository, St. Louis Tunnel Hydraulic Controls, Pond 14 Solids 
Removal, and source control response to comments. 

 Meeting on June 25, 2014 with the Town of Rico, Colorado Department of Public Health and 
Environment (CDPHE) Voluntary Cleanup Program VCUP) representative Mark Rudolph and 
EPA representative Steve Way to discuss the placement of excavated soil from the Town’s 
waterline replacement project into the Soil Lead Repository north of the St. Louis Ponds area.  
Discussions continue with the Town to characterize soils and coordinate transport to the 
Repository with current site activities.  Also discussed maintenance plan for Argentine tailings 
VCUP with EPA, CDPHE, and Outlook Resources. 

Task A – Pre-Design and Ongoing Site Monitoring  

 Completed the 2014 Peak Flow Sampling event on June 5, 2014.   
 An inspection of the ponds was performed on June 4, 2014. The inspection revealed no 

blockages or new concerns.  
 Downloaded flow measurement data from the two parshall flumes associated with the ponds inlet 

and outlet at DR-3 and DR-6. 
 Performed additional evaluation of potential improvements on surface water flow data gathering 

and telemetry.  Continued work on the application for an antenna permit with the Town of Rico.  
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 Maintenance and diagnostic tests of ultrasonic meter at DR-3 being performed.   

Task B – Management of Precipitation Solids in the Upper Settling Ponds 

 The St. Louis Tunnel discharge was routed to Pond 15 during the Month of June 2014. 
 On June 4, 2014, the site was accessed to observe the condition of the Pond 15 outlet and to 

perform a pond inspection. The pipe condition is currently stable and no additional erosion was 
observed at the separation of the bypass pipeline and the Pond 15 outlet.  

 Geotechnical analysis of the Pond 14 solids and calcines completed to evaluate removal of 
solids.  

 Continued drafting the 2014 Pond 14 Solids Removal Work Plan and Marine Assurance Plan. 
 Identified qualified contractor for the Pond 14 solids removal. 

Task C – Design and Construction of a Solids Repository 

 Participated in a Dolores County Planning Commission meeting including EPA, CDPHE, and 
Atlantic Richfield Company representatives to discuss the intent to initiate construction of the 
Solids Repository and how that could affect the Land Use Development process.  The Planning 
Commission voted that the County certificate of designation process could continue after 
construction was initiated. 

 CDPHE initiated the public comment period on the Solids Repository Engineering Design and 
Operations Plan on June 26, 2014. 

 Construction of the Solids Repository was initiated on June 16, 2014, including mobilization, 
demolition of foundations, and limited clearing. 

 Continued work to acquire property interests at the Solids Repository location. 

Task D – Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit   

 Developed conceptual plans for the inclusion of a permanent collection system and pipeline to 
collect and convey water discharging from the St. Louis Tunnel debris plug to a point near a 
future water treatment system. 

 During the meeting with EPA on June 25, 2014, presented the conceptual plans for the revised 
hydraulic control measures requested by EPA and discussed the implementation of the 
permanent collection system and pipeline from the St. Louis Tunnel.  Concerns were raised about 
the potential to interfere with startup and testing of the influent flows to the wetland demonstration 
system and delaying the installation of the proposed system until after the startup and operation 
of the wetland demonstration system, later this fall or next year.  Work will proceed on installation 
of the pumping system and smaller discharge pipe this year. 

 Continued detailed design of the proposed St. Louis Tunnel pumping system for the hydraulic 
control remedy. 

Task E – Source Water Investigations and Controls 

 Continued Blaine Tunnel water depth and flow monitoring behind the Blaine Coffer Dam and 
Blaine Tunnel Flume. 

 Received comments from the EPA on June 12, 2014, regarding the Evaluation of Source Water 
Controls Report, which was submitted to EPA on December 31, 2013, in accordance with 
Subtask E3 of the Removal Action Work Plan, and began developing responses to comments. 

Task F – Water Treatment System Analysis and Design 
 Continued pilot-scale wetland treatability study activities. 

 Flow through the pilot-scale wetland will be maintained until the matrix materials from the 
rock drain and wetland cell are re-used as inoculum for the wetland demonstration. 

 Performed sampling and monitoring on June 4, 2014, in general accordance with the task-
specific Sampling and Analysis Plan. 
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 Continued wetland demonstration treatability study activities. 
 Surveyed and staked-out the wetland demonstration unit processes. 
 Completed equipment mobilization, clearing, and grubbing. 
 Completed shaping and grading Settling Basin Number 1 and the Surface Flow Wetland. 
 Shaping and grading Settling Basin Number 2, the Biotreatment Cell, and the Aeration 

Channel are underway. 
 The 18-inch bypass pipe connecting the Flow Diversion Box to Pond 18 was installed and 

backfilled under the site access road.  
 Plumbing between the St. Louis Tunnel discharge channel headgate and the Flow Diversion 

Box are underway. 
 Piping between the Surface Flow Wetland and the Horizontal Subsurface Flow Wetland was 

installed. 
 Pipe stubs into and out of Settling Basin 1 were installed in preparation for liner installation. 
 Startup of wetland demonstration system scheduled for August 15, 2014 per discussions with 

EPA during site meetings in May and June 2014.  EPA to provide letter to Atlantic Richfield 
acknowledging modified schedule. 

ACTIVITIES FOR UPCOMING MONTH 

This section describes developments expected to occur during the upcoming reporting period, including a 
schedule of work to be performed, anticipated problems, and planned resolution of past or anticipated 
problems. 

Site-Wide Activities 

 Improve vehicle access to the Soil Lead Repository to facilitate delivery of excavated soils 
accepted for disposal at the Repository from the Town’s planned water pipeline installation 
project. 

Task A – Pre-Design and Ongoing Site Monitoring 

 Inspect the St. Louis Ponds System, water levels, and free-board.  
 Continue work on submittal and processing of the application for a telemetry antenna permit for 

the Rico office building. 

Task B – Management of Precipitation Solids in the Upper Settling Ponds 

 Inspect the Pond 15 outlet: observe any changes in erosion. 
 Continue routing St. Louis Tunnel discharge to Pond 15 until Wetland Demonstration 

Construction facilitates discharge to Pond 18, then begin filling Pond 18. 
 Complete the 2014 Pond 14 Solids Removal Work Plan and submit to EPA. 
 Complete the 2014 Marine Assurance Plan and Marine Emergency Response Plan. 
 Prepare scope of work package for Pond 14 solids removal work. 

Task C – Design and Construction of a Solids Repository 

 Continue work to secure the Dolores County Land Development Agreement and accompanying 
certificate of designation for the solids repository. 

 Continue efforts to acquire property interests at the solids repository location. 
 Continue construction of the Solids Repository including demolition of foundations, relocation of 

solids in the Interim Drying Facility to facilitate relocation of a portion of the existing access road, 
and construction of access road realignment and relocated underground utility corridor. 
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Task D – Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit 

 Continue detailed design for the SLT hydraulic control system. 

Task E – Source Water Investigations and Controls 

 Continue Blaine Tunnel water depth and flow monitoring behind the Blaine Coffer Dam and 
Blaine Tunnel Flume. 

 Continue developing responses to EPA’s comments on the Evaluation of Source Water Controls 
Report. 

Task F – Water Treatment System Analysis and Design 

 Continue pilot-scale wetland treatability study activities. 
 Maintain flow through the pilot-scale wetland until the matrix materials from the rock drain and 

wetland cell are needed for use as inoculum in the wetland demonstration. 
 Continue wetland demonstration treatability study construction activities, including basin grading 

and compaction, flow control piping installation, liner installation, and matrix material mixing and 
placement. 

 Continue scoping additional data needs as necessary related to treatment system alternatives. 

If you have any questions, please feel free to contact me at (951) 265-4277. 

 
Sincerely,  
 

 
Anthony R. Brown 
Project Manager 
Atlantic Richfield Company 
 

cc: R. Halsey, Atlantic Richfield  
 T. Moore, Atlantic Richfield 

C. Harris, Atlantic Richfield  
 

 S. D’Cruz, Esq., Atlantic Richfield  
C. Sanchez, Anderson Engineering 

 

 T. Kreutz, AECOM  
 D.Yadon, AECOM 

J. Christner, Weston Solutions 
S. Riese, EnSci 
A. Cohen, Esq., Davis Graham & Stubbs 
W. Duffy, Esq., Davis Graham & Stubbs 
A. Piggott, Esq., U.S. EPA 
M. Lombardi, AMEC 
S. Archer, AMEC 
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